

RESTORE



**Task Force Meeting
September 25, 2018**

Agenda

Program Updates

- Homeowner Program
- Rental Programs
- Economic Development Programs
- FEMA PA Match Program
- Council on Watershed Management

Restoring Louisiana

53,725

surveys submitted

43,710

qualified homeowners



43,650

application invitations

37,650

applications processed



Grant awards offered to


14,110

homeowners totaling

\$478 MILLION+



Progress Throughout the Pipeline



94% of Applicants Have Reached a Final Determination

SBA Duplication Fix In Sight

October 19st Survey Deadline

November 14th Application Deadline

- Targeted campaign to qualified homeowners with mail, calls, texts, and emails
- Average submission of 230 applications per week



GO ONLINE	CALL	VISIT
 restore.la.gov	 866-735-2001	 A Housing Assistance Center
Click the banner to begin.	Monday - Friday 8 a.m. - 6 p.m.	Monday - Friday 8 a.m. - 5 p.m.

Outreach Activities to Date

PROGRAM HOSTED

- May 16 – May 25, 2017
- Jun 4 – Jul 19, 2018
- Jun 27 – Aug 17, 2017
- Jul 19 – Sep 17, 2018
- Jan 9 – Feb 7, 2018

RESTORE LOUISIANA OUTREACH

ADDITIONAL EVENTS

- Town halls conducted by local elected officials
- Church and community events
- Meetings with community partners/nonprofits

 **76** OUTREACH
EVENTS

IN-PERSON ASSISTANCE FOR
HOMEOWNERS AFFECTED BY
THE 2016 FLOODS.

 **148** ADDITIONAL
EVENTS

4 1 5 0

ATTENDEES

6 5 8 0

ATTENDEES

HOUSING ASSISTANCE CENTERS

 **277,000** CALLS

 **73,000** VISITORS



BATON ROUGE



HAMMOND



LAFAYETTE



MONROE



Rental Programs

Neighborhood Landlord Program

- 77 contingent commitment letters mailed totaling \$35.7M for 340 units.
- Two units are occupied, Two units have been completed and are advertising for lease up, and 16 units are currently under construction. All other projects expected to break ground Mid-October to Mid-November.

Multifamily Restoration Loan Fund

- Two Completed Projects have received disbursements totaling \$1.5M.
- All loans to be closed by end of September.
- All rehabilitation to be completed by end of March 2019.

Rental Programs

Piggyback Program

Project Name	CDBG Determined	Parish	Total Units	Target Population	Total Development Cost	Adjusted TDC per unit
Valencia Park of Spanish Town	\$5,723,931	East Baton Rouge	122	Veterans	\$21,006,594	\$170,220
Cypress at Gardere Affordable Senior Housing	\$3,845,000	East Baton Rouge	99	Elderly	\$18,565,353	\$153,701
Sherwood Oaks	\$5,989,634	East Baton Rouge	248	Special Needs	\$27,689,328	\$110,441
Progress Park	\$2,638,736	East Baton Rouge	48	Elderly	\$5,537,226	\$101,147
Cypress Pointe RAD	\$4,579,878	Washington	112	Family	\$14,868,818	\$131,195
Hollywood Acres	\$3,366,146	East Baton Rouge	45	Elderly	\$7,452,283	\$165,606
Hammond Eastside	\$3,090,829	Tangipahoa	28	Veterans	\$4,904,059	\$127,046
Ardenwood Mixed-Income MF Apartments	\$4,570,309	East Baton Rouge	168	Family	\$26,420,079	\$132,441
Totals	\$33,804,463		870		\$126,443,740	

Rental Programs

Rapid Rehousing

- Received approximately 1,217 renter applications.
- 72 households are in the housing search process.
- 661 households have leased housing.
- 151 households have completed the program.

Permanent Supportive Housing

- As participants enter the Rapid Rehousing Program they are vetted for PSH services.
- 139 households are receiving services.

Economic Development

Small Business Loan Program

- 225 loans funded (approx. \$27 million).
- 75 approved loans remaining to be disbursed (approx. \$8 million).
- The total program (including program delivery and administrative costs) should be approximately \$41 million.

Louisiana Farm Recovery Grant Program

- 957 awards closed.
- \$9.5M disbursed to farmers.

First Responders Public Service Program

- The NOFA has been published.
- Application are due November 12, 2018 by 5:00 pm.

FEMA PA Match Non-Federal Cost Share Program

FEMA Approval and OCD-DRU Disbursement Status

	Total Projected	FEMA Approved	OCD-DRU Processed	CDBG-DR Disbursed	Awaiting Request for Reimbursement from Grantee
Number of PW's:	2194	1951	26	25	1
Amount:	\$101,300,000.00	\$89,987,285.26	\$15,905,779.44	\$15,877,749.71	\$28,029.73

Projects by CDBG-DR Activity Type

CDBG Eligible Activity	Amount of CDBG-DR Projects	# of CDBG-DR Projects	CDBG-DR Projects Approved	CDBG-DR Amount Approved
Debris Removal (FEMA Cat A)	\$10,663,949.54	104		\$0.00
Public Services (FEMA Cat B)	\$45,208,277.79	644	26	\$15,905,779.44
Public Facilities (FEMA Cat C-G)	\$34,115,057.94	1203		\$0.00
Grand Total	\$89,987,285.26	1951	26	\$15,905,779.44

Participation Form Outreach Results

	Applicants	PWs	Total OCD-DRU Match Amount
FEMA Approved		1621	\$85,395,120.96
Responses Received	324	1776	\$116,460,770.62

Council on Watershed Management

- Technical advisory groups actively meeting and working to build foundation for objective, data-driven decision making (policy, planning, projects, data, PR, and engagement).
- Near-term focus on outreach and engagement with local jurisdictions, key stakeholders and citizens (digital and in-person).
- Establishing connectivity with key stakeholders to inform science-driven process (ex: technical and planning workshops in October/November).
- Defining criteria for project evaluation and planning at the watershed level with an initial focus on reduced flood risk and creating natural functions (“no regrets”)



LOUISIANA
WATERSHED
INITIATIVE

working together for sustainability and resilience

UPCOMING EVENT

SEPTEMBER
25

RESTORE LOUISIANA TASK FORCE MEETING
Monroe Public Safety Center Auditorium
1810 Martin Luther King Jr. Blvd. Monroe, LA | #211
9:30am - 12:00pm

SEPTEMBER 2018

S	M	T	W	T	F	S
.	1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30

[VIEW ALL EVENTS THIS MONTH](#)

SIGN UP FOR UPDATES

Sign up to receive updates from the Louisiana Watershed Initiative.

EMAIL ADDRESS *

FIRST NAME

REQUEST A SPEAKER

Request a speaker from the Louisiana Watershed Initiative to come speak at your event.

YOUR NAME

YOUR EMAIL *